

Local Public Health Mobilizing for Action through Planning and Partnership
(MAPP) Timeline

	MAPP Activities	Complete	Aug. '03	Sept. '03	Oct. '03	Nov. '03	Dec. '03	Jan. '04	Continuous
1	Community Themes and Strengths Assessment	Striped					Blue		
2	Community Health Status Assessment	Striped							
3	Forces of Change Assessment	Striped					Green		
4	LPHSA						Blue		
4a	Literature review & research		Blue						
4b	Solidify approach and plan		Blue						
4c	Define the public health system			Blue					
4d	Present to Sr. Managers				Blue				
4e	Identify & recruit participants:			Blue	Blue				
	A) who participates?			Blue	Blue				
	B) why should they participate?			Blue	Blue				
	C) Ability for participant to commit?				Blue				
4f	Small Group Sessions					Blue			
	A) Group 1					Blue			
	B) Group 2					Blue			
	C) Group 3					Blue			
4g	Data entry, analysis, and document process:						Blue		
	A) Narrative						Blue		
	B) Data entry						Blue		
	C) Post-assessment discussion						Blue		
	D) Develop LPHSA Report						Blue		
	E) Develop Presentation						Blue		
5	Identify Strategic Issues						Red	Red	
6							Green	Green	
7	Action Cycle--Plan, Implement, Evaluate								Orange

Note: Striped boxes indicate task is partially complete.